

ORDINANCE NO. 2009-63

AMENDING ORDINANCE NO. 2009-45 RELATED TO
THE 2009 SIDEWALK PROGRAM FOR SUPPLEMENTAL
ITEMS AS SHOWN ON THE ATTACHMENTS TO THIS
ORDINANCE; AND DECLARING AN EMERGENCY

WHEREAS, Section 9.12 of Article IX of the Charter of the City of Blue Ash, Ohio, provides the method under which the City Manager shall make purchases and enter into contracts on behalf of the City; and

WHEREAS, the City of Blue Ash advertised for bids in the **Northeast Suburban Life Press** on Wednesday, July 22 and 29, 2009 for the 2009 Sidewalk Program, with these bids publicly opened and read aloud on August 10, 2009; and

WHEREAS, Ordinance No. 2009-45 passed by Council in August authorized a bid award to Adleta, Inc. for the 2009 Sidewalk program for the unit prices as attached to that ordinance; and

WHEREAS, in an effort to continue the City's connectivity goals, the Administration recommends several changes to this contract as further described below; and

WHEREAS, the first recommendation is to add to the contract a new 8-foot sidewalk, curb and gutter, and ADA ramps on Plainfield Road between Glendale-Milford Road and Foxhollow Drive; and

WHEREAS, the Administration also recommends changes to two intersections to better facilitate pedestrians crossing the roadway at Reed Hartman Highway/Cornell Road and Reed Hartman Highway/Peppermill Lane/Plainfield Road; and

WHEREAS, the final recommendation is to repair ADA ramps on Creek Road.

Be it ordained by the Council of the City of Blue Ash, not less than five (5) members thereof concurring,

SECTION I.

The City Manager is hereby authorized to amend the contract allowed by Ordinance No. 2009-45 to include the attached items, with the estimated total cost of this change order being \$148,656.25.

SECTION II.

The Treasurer and Deputy Treasurer are hereby authorized to make the aforementioned expenditure, which funds are hereby appropriated.

SECTION III.

This ordinance is hereby declared to be an emergency measure necessary for the preservation of the public peace, health, safety, and welfare of the City of Blue Ash; the reason for the emergency being to provide for the continued connectivity efforts. Therefore, this ordinance shall take effect and be in force from and after its passage.

PASSED this 22nd day of October, 2009.

Robert J. Buckman, Jr., Mayor

Jamie K. Eifert, Clerk of Council

APPROVED AS TO FORM:

Bryan Pacheco, Deputy Solicitor

PROJ: NORTH PLAINFIELD ROAD SIDEWALK BID FORM
CITY OF BLUE ASH

DATE: October 6, 2009
Project #: 2009030-000

Item No.	Spec. No.	ITEM	Estimated Quantity	Unit of Measure	Unit Cost Total	Item Cost
1	201	CLEARING AND GRUBBING	1	LS	7500.00	7500.00
2	202	ASPHALT PAVEMENT REMOVED incl. DRIVEWAYS	685	SY	9.00	6165.00
3	202	CONCRETE REMOVED	5	SF	30.00	150.00
4	202	WALK REMOVED	120	SF	2.00	240.00
5	202	CURB REMOVED	25	FT	10.00	250.00
6	202	PIPE REMOVED, 24" AND UNDER	4	FT	20.00	80.00
7	202	CATCH BASIN REMOVED	1	EA	300.00	300.00
8	203	EXCAVATION	100	CY	28.00	2800.00
9	203	EMBANKMENT	10	CY	60.00	600.00
10	301	ASPHALT CONCRETE BASE COURSE -6" (DRIVEWAYS)	25	CY	225.00	5625.00
11	409	SAW-CUT ASPHALT CONCRETE PAVEMENT incl. DRIVEWAYS	980	FT	2.50	2450.00
12	448	ASPHALT CONCRETE SURFACE COURSE-4" (DRIVEWAYS)	17	CY	225.00	3825.00
13	603	12" CONDUIT	15	FT	65.00	975.00
14	604	CATCH BASIN, NO. 3A	1	EA	2000.00	2000.00
15	604	CATCH BASIN, NO. 3	1	EA	2500.00	2500.00
16	604	CATCH BASIN ADJUSTED TO GRADE	2	EA	550.00	1100.00

*DENOTES CONTINGENCY ITEM - USE ONLY AT THE DIRECTION OF THE ENGINEER

PROJ: NORTH PLAINFIELD ROAD SIDEWALK BID FORM
CITY OF BLUE ASH

DATE: October 6, 2009
Project #: 2009030-000

Item No.	Spec. No.	ITEM	Estimated Quantity	Unit of Measure	Unit Cost Total	Item Cost
17	604	CATCH BASIN RECONSTRUCTED TO GRADE AS CB-6	1	EA	1,300 ⁰⁰	1,300 ⁰⁰
18	604	CATCH BASIN, MISC.: CONVERT TO MANHOLE	2	EA	900 ⁰⁰	1,800 ⁰⁰
19	608	5" CONCRETE WALK (WIDTH VARIES, SEE PLANS)	4655	SF	5.85	27,231.75
20	608	7" CONCRETE WALK (@ CURB RAMPS & APRONS)	1625	SF	6.12	9,912.5
21	608	CURB RAMP	3	EA	250 ⁰⁰	750 ⁰⁰
22	609	24" MOD. TYPE 6 CURB AND GUTTER	820	FT	15 ⁰⁰	12,300 ⁰⁰
23	610	RETAINING WALL MISC: SEGMENTAL BLOCK RETAINING WALL, AS PER PLAN	10	SF	50 ⁰⁰	500 ⁰⁰
24	625	ADJUST PULL BOX TO GRADE	1	EA	450 ⁰⁰	450 ⁰⁰
25	625	RELOCATE EX PEDESTRIAN POLE INCLUDING PEDESTRIAN SIGNALS	1	EA	N/A	N/A
26	630	REMOVAL OF GROUND MOUNTED SIGN AND RE-ERECTION	3	EA	100 ⁰⁰	300 ⁰⁰
27	638	WATER VALVE BOX ADJUSTED TO GRADE	1	EA	275 ⁰⁰	275 ⁰⁰
28	638	FIRE HYDRANT AND GATE VALVE REMOVED AND RESET	2	EA	N/A	N/A
29	642	REMOVAL OF PAVEMENT PARKING (CROSSWALK LINES)	220	FT	3 ⁰⁰	660 ⁰⁰
30	642	REMOVAL OF PAVEMENT PARKING (DOUBLE EDGE LINES)	220	FT	6 ⁰⁰	1,320 ⁰⁰
31	644	CROSSWALK LINE	210	FT	3 ⁰⁰	630 ⁰⁰
32	660	SOD	350	SY	8 ⁰⁰	2,800 ⁰⁰
PROJECT TOTAL						\$96,789.25

*DENOTES CONTINGENCY ITEM - USE ONLY AT THE DIRECTION OF THE ENGINEER

PROJ: Cornell & Reed Hartman Highway BID FORM
CITY OF BLUE ASH

DATE: October 6, 2009
Project #:

Item No.	Spec. No.	ITEM	Estimated Quantity	Unit of Measure	Unit Cost Total	Item Cost
1	202	WALK REMOVED	150	SF	2.00	300.00
2	202	CURB REMOVED	70	FT	10.00	700.00
3	203	EXCAVATION	5	CY	50.00	250.00
4	608	5" CONCRETE WALK (WIDTH VARIES)	90	SF	10.00	900.00
5	608	7" CONCRETE WALK (@ CURB RAMPS)	240	SF	12.00	2,880.00
6	608	CURB RAMP	2	EA	2,800.00	5,600.00
7	609	CURB AND GUTTER REPLACED	55	FT	30.00	1,650.00
9	642	REMOVAL OF PAVEMENT MARKING	6	LF	10.00	60.00
12	644	CROSSWALK LINE	228	LF	4.00	912.00
PROJECT TOTAL						13,252.00

DATE: October 13, 2009
Project #:

PROJ: Peppermill & Reed Hartman Highway
CITY OF BLUE ASH

BID FORM

Item No.	Spec. No.	ITEM	Estimated Quantity	Unit of Measure	Unit Cost Total	Item Cost
1	202	WALK REMOVED	275	SF	2.00	550.00
2	202	CURB REMOVED	60	LF	10.00	600.00
3	203	EXCAVATION	15	CY	30.00	450.00
4	608	5" CONCRETE WALK (WIDTH VARIES)	270	SF	10.00	2700.00
5	608	7" CONCRETE WALK (@ CURB RAMPS)	330	SF	12.00	3960.00
6	608	CURB RAMP	5	EA	675.00	3375.00
7	609	CURB AND GUTTER REPLACED	70	LF	30.00	2100.00
8	610	RETAINING WALL	40	SF	40.00	1600.00
9	638	WATER VALVE BOX ADJUSTED TO GRADE	1	EA	250.00	250.00
10	642	REMOVAL OF PAVEMENT MARKING	290	LF	3.00	870.00
11	644	STOP LINE	14	LF	10.00	140.00
12	644	CROSSWALK LINE	255	LF	4.00	1020.00
PROJECT TOTAL						\$ 17,615.00

ADLETA CONSTRUCTION

P. O. BOX 15872

CINCINNATI, OHIO 45215

PHONE: 554-1469

FAX: 821-0266

City of Blue Ash
Attn: Mike Duncan
4343 Cooper Road
Blue Ash, OH 45242

Re: 2009 Sidewalk Program - Additional Work

Mike,

Please find enclosed the three areas that had bid forms. The Creek Road ramps are as follows:

Each area varies in size and the curb is poured integral with the ramp area.

The average cost for each ramp including curb and dome inserts will be.

\$ 2,100.00 Each @ 10 Locations = \$ 21,000.00

Sincerely,



Tim Adleta
Adleta, Inc.

We Are An Equal Opportunity Employer