

ORDINANCE NO. 2009-65

AMENDING A PORTION OF ORDINANCE NO. 2008-16  
REGARDING PHASE II OF THE RECREATION CENTER  
EXPANSION AND RENOVATION PROJECT (STEEL  
COMPONENT); AND DECLARING AN EMERGENCY

WHEREAS, Section 9.12 of Article IX of the Charter of the City of Blue Ash, Ohio, provides the method under which the City Manager shall make purchases and enter into contracts on behalf of the City; and

WHEREAS, after following a formal bid process, City Council approved Ordinance No. 2008-16 in March 2008 which authorized multiple bid awards and contracts associated with the Phase II improvements at the Recreation Center; and

WHEREAS, via passage of Ordinance No. 2008-73 in November 2008, Council authorized an amendment to the steel component portion of that contract to accommodate a change associated with entrance canopies; and

WHEREAS, the need exists to amend the contract with Champion Bridge Company relating to the steel component of the project to allow an additional \$15,440 to accommodate structural changes throughout the project resulting from hidden existing conditions as well as to address required Code changes.

Be it ordained by the Council of the City of Blue Ash, not less than five (5) members thereof concurring,

SECTION I.

The City Manager is hereby authorized to amend the contract authorized originally via Ordinance No. 2008-16, and later amended via Ordinance No. 2008-73, with Champion Bridge Company, for an additional amount not to exceed \$15,440 (resulting in a total contract change from \$1,302,164 to \$1,317,604), to accommodate structural changes throughout the project resulting from hidden existing conditions as well as to address required Code changes.

SECTION II.

The Treasurer and Deputy Treasurer are hereby authorized to make the aforementioned expenditure, which funds are hereby appropriated.

SECTION III.

This ordinance is hereby declared to be an emergency measure necessary for the preservation of the public peace, health, safety, and welfare of the City of Blue Ash; the reason for the emergency being to move forward with and to assure timely completion of the Recreation Center Expansion and Renovation project as promised to Blue Ash voters and citizens. Therefore, this ordinance shall take effect and be in force from and after its passage.

PASSED this 12th day of November, 2009.

---

Robert J. Buckman, Jr., Mayor

---

Jamie K. Eifert, Clerk of Council

APPROVED AS TO FORM:

---

Mark A. Vander Laan, Solicitor